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IINTRODUCTIONNTRODUCTION   
 
The 200 Area Remediation consists of Central Plateau Facility (CPF) Transition, CPF Project Management 
and Support, the Equipment Disposition Project, and Central Plateau Waste Site S&M, Project Baseline 
Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 3.3.1.6, 3.3.1.8, 3.3.1.9, and 3.3.1.13. 
 
NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of October 31, 2001.  All other information is as of November 
23, 2001. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone is on 
schedule.  
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS   
 
Accelerated Deactivation Project  The non-destructive assay (NDA) results for 224-T D Cell found 
less than .5 grams of plutonium hold-up in the tanks.  The required annual aerosol challenge tests on 
209-E exhaust filters and the annual stack flow tests and stack sampling were completed, and the filter 
changes in the Criticality Assembly Room and Mix rooms at the facility were completed.  The Review of 
Master Document Safety Analysis facility specific sections for the PUREX Tunnels and 209-E were 
completed. 
 
Equipment Disposition Project  Waste characterization was performed on three flat cars in 
preparation for shipment to the Low Level Burial Grounds (LLBG).  In addition, the project is developing a 
waste disposal path forward for K Basins, Spent Nuclear Fuel (SNF) ion exchange columns, and an SNF 
drag off box at T Plant.   
 

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENMPROVEMENTT  
 

BreakthroughsBreakthroughs  
 
Nothing to report. 
 

Opportunities for ImprovementOpportunities for Improvement  

 
Conduct of Operations Improvement Initiative - RCP has initiated a Conduct of Operations 
Improvement Plan to improve organizational performance, and to create a culture change regarding 
effective implementation of Conduct of Operations principles.  The RCP has completed the first three 
months of the Conduct of Operations Improvement Plan.  Each facility and participating organization has 
spent time reviewing its Conduct of Operations Matrix, identifying areas of improvement and 
communicating results to the staff.  The project director will provide a summary review of progress to the 
RCP Vice President at the two-, four-, and six-month milestones.  The four-month status meeting is 
planned for December 6, 2001. 
 



PHMC Environmental Management Performance Report PHMC Environmental Management Performance Report                     October 2001                  October 2001   
Section HSection H                                             200 Area Remediation                                 200 Area Remediation     

    

DOE/RLDOE/RL --20002000--76, Rev. 76, Rev. 1212   200 Area Remediation200 Area Remediation   H: H: 22   
 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
224-T Phase I Characterization  Complete Phase I characterization on the remaining five cells at 
224-T by December 31, 2001. 
 
Tall Well Cars  The second of four tall well cars will be shipped to Memphis, TN during the first 
quarter of 2002. 
 
Roof Installation Complete installation of roofs on B Plant and PUREX by September 30, 2002. 
 

Milestone AchievementMilestone Achievement    
FH Contract MilestonesFH Contract Milestones  

 
 
 
 
 
 
 
 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
  

Outcomes Performance Indicator Status 

FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-SA 
Facilities by September 30, 2004. 

Work will be initiated July 1, 2002. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Work will be initiated July 1, 2002. 
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  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
September 30, 2002. 

Work will be initiated February 1, 2002. 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
Waste characterization is being performed in 
support of the planned October shipment of the 
second and third of four tall well cars from 
Hanford to Memphis, TN. 

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Nothing to report. 

 

     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by September 
30, 2003. 

Two pieces of regulated heavy equipment have 
been surveyed and will be released for beneficial 
reuse.  Two additional pieces are in process. 

 

MSN
Title Type Due Date

Actual 
Date

Forecast 
Date

Status/Comments

TRP-38-803
Complete Install of New Roofs on 
PUREX & B Plant

PI 9/30/02 9/30/02 Activities are on schedule
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FY 2002 SFY 2002 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES   
FY FY TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
 
The favorable schedule variance of $0.4M (78 percent) was primarily due to Equipment Disposition 
Project work scope being ahead of schedule. The favorable cost variance of $0.8M (89 percent) was 
primarily due to fiscal year startup anomalies, i.e. FY01 accrual reversals. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis: Schedule Variance Analysis:   (+$0.4M)  (+$0.4M)   
 
Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable schedule variance was due to a request from the Washington 
State Department of Health for a Notice of Construction delaying Phase I of the 224-T characterization 
work scope. 

Impact:  No Impact.   
Corrective Action: No corrective action required, Phase I characterization activities are underway. 
 

Equipment Disposition Project — 3.3.1.9/CP01   
Description and Cause: The favorable schedule variance was due to heavy equipment, flatcar and cask 
car work scope being ahead of schedule. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 
 
All other schedule variances are within established thresholds. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS CP01    
WBS 3.3.1.5  Central Plateau Facility S&M 174 95 124 (79) -45% (29) -30% 6,378

 PBS CP01    
WBS 3.3.1.6  Central Plateau Facility Transition 0 0 3 0 0% (3) 0% 0

 PBS CP01    
WBS 3.3.1.7  Central Plateau Facility D&D 0 0 0 0 0% 0 0% 1,585

 PBS CP01    
WBS 3.3.1.8 

 Central Plateau Project 
Management 186 188 102 2 1% 86 46% 2,469

 PBS CP01    
WBS 3.3.1.9  Equipment Disposition Project 123 577 (138) 454 370% 715 124% 5,199

Total River Corridor Project 483 860 90 377 78% 769 89% 15,630

F I S C A L   Y E A R    TO    D A T E  
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Cost Variance Analysis:   (+$0.8M)Cost Variance Analysis:   (+$0.8M)  
 
Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable cost variance was due to costs related to the NOC-required 
additional conditions and limitations, which has cascaded into additional fieldwork being performed. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 

Central Plateau Project Management — 3.3.1.8/CP01  
Description and Cause: The favorable cost variance was due to labor underruns as a result of staff 
performing other priority work scope.  

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 

Equipment Disposition Project — 3.3.1.9/CP01 
Description and Cause: The favorable cost variance was primarily due to fiscal year startup anomalies, 
i.e. FY01 accrual reversals. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 
All other cost variances are within established thresholds. 

 

IISSUESSSUES  
 

Technical, Regulatory, External, and DOE Issues and DOE RequestsTechnical, Regulatory, External, and DOE Issues and DOE Requests  
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 

Days
Dollars 
($000s)

5/24/01
Transfer of PNNL Facilities to Fluor 
Hanford $0 11/28/01 FH Approval Threshold

11/19/01
PBS RL-CP01 Life Cycle Reductions & 
Assumptions $0 FH CCB 12/03/01

BCR No.                     
Level 4 WBS

RCP-2002-001

Status
Impact

Description
Date 

Approved
Date 

Originated

RCP-2002-005


